








Forecasted Ten-Year New Facilities

Year Area Facilities Length (m)

2011-2012 Hamilton Road 1 2" PE 100

2013-2018 Airport New Distribution Station
8 1t ST 500

Bostwick 4" PE 2,700

Brockley & Westminster 6" ST 150
4" PE 650

Hamilton Road 2 4" PE 1,250
6" ST 400

Highbury New Distribution Station

Huron Heights 4" PE 650

Jackson 4" PE 2,450

Lambeth 2" PE 25

Riverbend New Distribution Station

Stoney Creek 4 1t PE 2,000

Talbot 6" ST 1,250
4" PE 2,750

Uplands 4" PE 600

West London 8" ST 800

2013-2018 Various Areas 5 Existing Distribution Stations Rebuild
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1.0 DOCUMENT PURPOSE

This document sets out the guidelines, process and criteria used to review the need for

reinforcement of the London Natural Gas Delivery System, and to select the option that best meets

the system demands.

The process involves examining existing facilities, forecasting system demand, understanding

system operating constraints, identifying a range of reinforcement alternatives and selecting the best

alternative.

2.0 ASSESSMENT GUIDELINES

The process of developing a facilities reinforcement plan for the London N atllral Gas Delivery

System is summarized below.

1. Validate Model
2. Establish current and future system operating criteria
3. Forecast design day demands
4. Assess existing system demands and capacity
5. Identify alternative ways of creating additional capacity
6. Select the best alternative

2.1. Validate Model

The hydraulic model for the system in question is validated against actual flow conditions to

ensure it properly reflects the current demands and system operation.
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2.2. Establish Current and Future System Operating Criteria

The London Natural Gas Delivery System has a number of operating criteria to ensure the

system can operate within its constraints:

• Maximum Operating Pressures (MOP) - by code, a pipeline cannot operate in excess of its
MOP.

• Minimum Delivery Pressure - the system must meet all required delivery pressures for the
customers it services.

• Minimum Inlet Pressure - the upstream transmission laterals must be able to maintain their
minimum pressure to supply the downstream demands.

• Peak Hourly Demands - the distribution system must meet the peak hour demands from our
customers under a design day condition.

• Weather - the majority of the customers served in Union South Area are heat sensitive and
their peak demand occurs on a very cold winter day. Union designs its facilities to meet the
demands on a very cold day, defined to be the design day. In this case, the design day
temperature is -26 degrees Celsius, which is equivalent to a 44 degree day (DD). The
probability of a 44 DD occurring is between 1% and 2 %, thus reasonably ensuring Union's
customers can continue to be served during the coldest winters.

Current operating criteria may not be the same as future ones. For instance, flow patterns,

looping or compression changes on the Dawn-Trafalgar system can impact the inlet pressures

available to laterals off that system. Large customers may require higher minimum delivery

pressure, adding a constraint to the system.
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2.3. Forecast Peak Hourly Demand

The design demand is the peak hourly demand of the customers served by the delivery system.

Future design hourly demands for a 1O-year period are determined using the customer

attachment forecast from the Facilities Business Plan (FBP).

The FBP is an internal planning process used by Union for the identification of reinforcement

facilities required to support forecasted growth over a specific geographic area. The FBP

includes a year-by year customer attachment forecast of demands and their locations on the

system. Based on this forecast, future design hourly demands are used to develop long term

reinforcement plans.

Based on the FBP forecast, future facilities requirements both new business and reinforcement,

can be identified, economically evaluated based on the Board's E.B.O. 188 guidelines,

optimized and scheduled to meet the future demands on the system.

2.4. Assess Existing Demands and Capacity

The existing system is reviewed to determine the ability of the existing facilities to meet the

demands of current customers. If forecasted demands are not expected to exceed existing

capacity, no further action is required within this guideline. If forecasted demands are expected

to exceed existing capacity within 2 to 3 years (the lead time required to assess, design, obtain

approval and construct facilities if required) the process continues through the following steps.

2.5. Identify Alternatives

If the existing facilities do not have sufficient capacity to meet the future demands, then a wide

range of alternatives is generated. These may include, but are not limited to:

• upgrading existing laterals;
• upgrading existing stations;
• looping (reinforcing along the existing route) existing pipelines;
• reinforcing through an entirely different pipeline;
• joining two previously independent distribution systems;
• installing compression;
• obtaining supply from nearby non-Union pipelines.
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2.6. Select Best Alternative

The above alternatives are established during the early stages of a reinforcement plan. All

alternatives are given preliminary review for feasibility, and promising ones are organized into a

key alternatives list.

Each alternative on the key alternatives list is further evaluated in detail to make a final

recommendation for reinforcement.

Criteria for selecting the best alternative include, but are not limited to:

• economics;
• cost;
• construction feasibility;
• number of years of capacity created;
• reliability of supply;
• system integrity benefits;
• other benefits or shortcomings.

The resulting best alternative is carried forward for internal and external approvals. Schedule

8.1 provides a visual representation of the process described above.

2.7. Summary

Although each situation brings its own unique characteristics, the above guidelines set out the

principles to be used for assessing the need for reinforcement of a lateral servicing a distribution

system at Union Gas.
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3.0 CURRENT ApPLICATION

This section applies the assessment guidelines as discussed in Section 2.0 of the current OEB

application for reinforcement of the London System.

3.1. Facilities

The following section will describe the facilities of the London system, including the pipelines

and delivery locations. A schematic of the London system can be found in Schedule 1 of the

evidence.

3.1.1. Transmission Pipelines

The London system is mainly fed by two transmission lines with a MOP of6160 kPa off

Union's Dawn-Trafalgar system. The London North line (NPS 10) that feeds into the

London North Gate Transmission Station was installed in 1957. The London West line

(NPS 12) that supplies the Byron Transmission station was installed in 1968.

3.1.2. Pressure Reducing Stations

At the London North Gate Transmission Station there are three pressure reductions. One

pressure reduction is to an outlet MOP of 3450 kPa which supplies high pressure lines

feeding the east branch of the London system. Another pressure reduction is an outlet MOP

of 1900 kPa which supplies other high pressure lines that feed the central and northeast parts

of the London system via additional pressure reducing stations. The last pressure reduction

is an outlet MOP of 420 kPa which directly supplies a portion of the City of London' s

distribution network.

There are also three pressure reductions at the Byron Transmission Station. One pressure

reduction is to an outlet MOP of 3450 kPa which supplies high pressure lines feeding the

south branch of the London system. Another pressure reduction is an outlet MOP of 1380

kPa that supplies other high pressure lines feeding the central and southwest parts of the

London system via additional pressure reducing stations. The last pressure reduction is an

outlet MOP of 420 kPa which directly supplies a portion of the City of London's distribution

network.
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3.1.3. Distribution Network

The London distribution network consists of pipelines of different diameters that operate at a

MOP of 420 kPa. This system has minimum delivery pressure of 140 kPa.

3.2. Validate Model

The London distribution hydraulic model was validated for Dec 30th
, 2009, which was a 25 DD.

The system was also validated for Jan 16th
, 2009 which was a 37DD. Both validations

demonstrated that the system is accurately modelled.

3.3. Operating Criteria

The following section will describe the operating criteria of the London distribution system.

3.3.1. Maxinlum Operating Pressure

The maximum operating pressure (MOP) of the London distribution system is 420 kPa. The

MOP of the proposed NPS 8 is 3450 kPa.

3.3.2. Minimum Delivery Pressure

The minimum delivery pressure in the London distribution system is 140 kPa and must be

maintained above 140 kPa to ensure gas delivery to our customers. The London facilities

business plan forecasts that a large area in the northwest part of London would not see

pressure above 140 kPa on a design day in Winter 2011/12.

3.4. Identify Reinforcement Alternatives

Union considers a broad range of alternatives during the development of a reinforcement plan.

These alternatives are investigated at varying levels of detail depending upon their likely

feasibility. The following alternatives were identified and assessed for the London System

Reinforcement:
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3.4.1. Install a Different Diameter Pipeline

Union reviewed whether a NPS 6 and NPS 12 pipeline was adequate to serve the forecasted

growth in the city of London. This option was not hydraulically feasible, due to the

pressure drop that would result between the start and end points and was therefore rej ected.

There is not sufficient growth proposed in the London area for Union to justify a pipeline

greater than NPS 8 and NPS 12.

3.4.2. New Dawn-Trafalgar Lines Connection

Union reviewed whether a new Dawn-Trafalgar connection was a viable alternative. Given

the close proximity of an existing 3450 kPa MOP system, the incremental cost for a new

Dawn-Trafalgar connection was deemed economically unjustifiable.

3.4.3. New lateral from London North Gate Translnission Station

Union reviewed building a new 3450 kPa MOP lateral out of the existing 3450 kPa

regulation at London North Gate Transmission Station. This new lateral would be of similar

length to the proposed facility in this filing. However, this option was eliminated because

significant looping of the upstream transmission line with a MOP of 6160 kPa would be

required to provide the extra capacity.

3.4.4. New lateral from the London West Transmission Line

Union reviewed building a new lateral from the London West Transmission Line. This new

lateral would be longer in length, would require another pressure regulating station, and

would require reinforcements to the upstream transmission system. Therefore this option

was eliminated.

3.4.5. Joining Two Previously Independent Distribution Systems

There are no other independent distribution systems nearby that are large enough to help

accommodate the current and future demands in the city of London. This option was

therefore deemed inadequate and eliminated as a viable alternative.
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3.4.6. Installing Compression

Maintenance cost for a compressor is significantly higher than a new high pressure line due

to its complex mechanical nature. Some upstream reinforcements will also be reqllired to

deliver more gas to the compressor station, which will also increase the cost considerably.

The distribution system will need to be isolated to prevent gas from backfeeding into the

compressor station and the low pressure area will most likely be relocated to the inlet of the

compressor station. With the above scenarios considered, this option was not chosen as a

suitable alternative.

3.4. 7. Obtaining Supply from Nearby Non-Union Pipelines

There are currently no nearby non-Union pipelines with a capacity large enough to

accommodate the present needs and future growth in London. The closest non-Unioll

supply is located in Pt. Stanley and it is too far to sufficiently feed into the London Natural

Gas Delivery system under a design day condition. The production rate also is not sufficient

to accommodate the current and future demands in the city of London. This alternative was

therefore eliminated.

3.4.8. Selection ofBest Alternative

Union proposes that the best alternative, of all considered, is to build 6.6 km ofNPS 8 with a

MOP of3450 kPa and 0.6 km ofNPS 12 with a MOP of 420 kPa to feed into the London

distribution system. Union proposes to construct the pipeline from Ten Mile Rd to

Fanshawe Park Rd along Wonderland Rd.

3.4.9. Summary

Union reviewed a number of alternatives mentioned in section 3.5~ The alternative Union

proposes will enable Union to connect all forecasted loads, maintain the minimum delivery

pressure in the London distribution system, as well as assist the upstream transmission

system to meet downstream demands.
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4.0 CONCLUSION

Union used a number of criteria to review the need for reinforcement of the London Natural Gas

Delivery system.

The process involves examining existing facilities, forecasting system demand, and understanding

system operating criteria in order to identify a number of reinforcement alternatives. These

alternatives are then investigated at varying levels of detail depending upon project feasibility

including engineering, cost, and environmental considerations, and security of supply.





EB-2010-0381
Schedule 9

LONDON 3RD FEED PROJECT

DESIGN AND PIPE SPECIFICATIONS

Design Specifications - NPS 8

Class Location
Design Factor
Location Factor (General)
Location Factor (Roads)
Maximum Design Pressure
Maximum Operating Pressure ­
Test Medium
Test Pressure
Valvesl Fittings
Minimum Depth of Cover

Pipe Specifications

Size
Wall thickness
Type
Description
Grade
Category
Coating

Design Specifications - NPS 12

Class Location
Design Factor
Location Factor (General)
Location Factor (Roads)
Maximum Design Pressure
Maximum Operating Pressure ­
Test Medium
Test Pressure
Valvesl Fittings
Minimum Depth of Cover

Pipe Specifications

Size
Wall thickness
Type
Description
Grade
Category
Coating

Class 3
0.800
0.7
0.625
6160 kPa
3450 kPa
Water
8624 kPa min.
PN 100
1.2 m

NPS-8
6.4 mm
Electric Resistance Weld
C.S.A. Standard Z245.1-07
290 MPa
I
Extruded Polyethylene (Yellow Jacket)

Class 3
0.800
0.7
0.625
420 kPa
420 kPa
Water
588 kPa min.
PN20
1.2m

NPS-12
5.6mm
Electric Resistance Weld
C.S.A. Standard Z245.1-07
290 MPa
I
Extruded Polyethylene (Yellow Jacket)
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GENERAL TECHNIQUES AND METHODS OF CONSTRUCTION

1. Union Gas Limited ("Union") will provide its own inspection staff to enforce Union's

construction specifications and Ontario Regulation 210101 under the Technical Standards and

Safety Act 2000, Oil and Gas Pipeline Systems.

2. Pipeline construction is divided into several crews that create a mobile assembly line. Each crew

perfonns a different function, with a finished product left behind when the last crew has

completed its work.

3. Union's contract specifications require the contractor to erect safety barricades, fences, signs or

flashers, or to use flag persons as may be appropriate, around any excavation across or along a

road.

4. It is Union's policy to restore the areas affected by the constnlction of the pipeline to "as close to

original condition" as possible. As a guide to show the "original condition" of the area, photos

and/or a video will be taken before any work commences. When the clean up is completed, the

approval of the landowner or appropriate government authority is obtained.

5. Constnlction of the pipeline includes the following activities:

Locating Running Line

6. Union establishes the location where the pipeline is to be installed ("the running line"). For

pipelines within road allowances, the adjacent property lines are identified and the running line is

set at a specified distance from the property line. For pipelines located on private easement, the

easement is surveyed and the running line is set at the specified distance from the edge of the

easement. The distance from the start of the pipeline (or other suitable point) is marked on the

pipeline stakes and the drawings.

Clearing and Grading

7. The right-of-way is prepared for the construction of the pipeline. \\Then required, bushes, trees

and crops are removed and the ground leveled. When required, the topsoil is stripped and stored,

and/or sad is lifted.
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Stringing

8. The pipe is strung adjacent to the running line. The joints of pipe are laid end-to-end on supports

that keep the pipe off the ground to prevent damage to the pipe coating.

Welding

9. The pipe is welded/fused into manageable lengths. The welds in steel pipe are radiographically

inspected, if required, and the welds are coated.

Burying

10. Pipe may be buried using either the trench method or the trenchless method. All utilities that will

be crossed or paralleled by the pipeline are located by the appropriate utility prior to installing the

pipeline. Prior to trenching, all such utilities will be hand-located or hydro vacuumed.

Trench Method: Trenching is done by using a trenching machine or hoe excavator depending

upon the ground conditions. Provisions are made to allow residents access to their property, as

required. All drainage tiles that are cut during the trench excavation are flagged to signify that a

repair is required. All tiles are measured and recorded as to size, depth~ type and quality. This

information is kept on file with Union. If a repair is necessary in the future, Union will have an

accurate method of locating the tile. Next, the pipe is lowered into the trench. For steel pipe, the

pipe coating is tested using a high voltage electrical tester as the pipe is lowered into the trench.

All defects in the coating are repaired before the pipe is lowered in. N ext, if the soil that was

excavated from the trench is suitable for backfill, it is backfilled. If the soil is not suitable for

backfill (such as rock), it is hauled away and the trench is backfilled with suitable material such

as sand. After the trench is backfilled, drainage tile is repaired.

Rock Excavation: Rock in solid beds or masses will be removed by "Hoe Ram", where

practical. Where rock that is too hard to "Hoe Ram" is encountered, blasting will be pennitted in

accordance to Union's construction procedures and the Canadian Explosives Act. The contractor

shall obtain all necessary permits and shall comply with all legal requirements in connection with

the use, storage and transportation of explosives.

Trenchless Method: Trenchless methods are alternate methods used to install pipelines under

railways, roads, sidewalks, trees and lawns. There are two trenchless methods that could be used

for the proposed NPS 8 pipeline, depending on the soil conditions, and the length and size of the

installation. These methods are boring (auguring) and directional drilling.
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Tie-Ins

11. The sections of pipelines that have been buried using either the trench or trenchless method are

joined together (tied-in).

Cleaning and Testing

12. To complete the construction, the pipeline IS cleaned, tested In accordance with Union's

specifications using water.

Restoration

13. The final activity is the restoration. The work area is leveled, the sad is replaced in lawn areas

and other grassed areas are re-seeded. Where required, concrete, asphalt and gravel are replaced

to return the areas to as close to the original conditions as possible.
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Task Name 2010 2011
Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Environmental Assessment and Routing

Engineering

Obtain Land Rights

Pre-construction Survey

Material Acquisition

File Application ..
DEB Approval ~

Construction Survey

Construction and Testing

Clean-Up

In-Service • Nov. 15

Latest Possible In-Service ~,l> Dec. 1
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TOTAL
ESTIMATE
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lVli\l"ERIj\L

Pipe
Valve/Test Head Assembly
Constnlction Material
Salvage

ST()RES ()VERIIE~AD

Pipe

Construction Material
STORES OVERHEAD

I.iABOlJR

Company Labour
Miscellaneous Labour
Salvage of Pipe

I-iABOUR - C~ONTR~CT
Contract Lay
Pay Items

TOTf-\li CONrrRt\CT

[.i1-\NDS

Land
Land Rights
Temporary Land Use & Damages

]~Ol~J\L Li\.N"DS

SUBTOTAL

6%
15%

SUB-TOTLt\I..i

$320,915
$6,686
$25,000

$0
$351,023

Not Applicable
$0
$0

$351,023

$137,500
$181,500

$0

$313,500

$1,425,550
$71,778

$1,137,,039

$10,000
$0

$20,000

$30.,000

$1,831,562

CO"Nl~INGENC[ES 10.000/0
SUBTOT~t\L

INTEREST DURING CONSTRUCTIO 6.820/0

TOTAl..; COST OFPIPEI.iINE

$183.,156
$2,014,718

$137,,404

$2,335,278
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2011 2012 2013 2014 2015 2016
Project Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6

Cash Inflows

Total Sales Margin 129,229 804,335 1,332,878 1,913,494 2,531,790 3,150,086
O&M Expense -47,319 -142,328 -241,289 -355,835 -484,438 -619,915

Property (Municipal) Tax -60,127 -78,989 -99,047 -124,585 -150,124 -175,662

Capital Tax -4,710 -6,241 -7,839 -9,815 -11,674 -13,422

Income Tax 54,109 -96,222 -194,372 -305,147 -407,525 -510,800

Large Corporation Tax ° 0 ° ° ° 0

Cash Outflows

Capital Expenditure

Contribution

Change in Working Capital

-6,458,397

o
-5,712

-2,331,464

o
-23,071

-2,535,5041 -3,149,578

01 0
-20,393 -22,736

-3,149,5781 -3,149,578

01 0
-24,912

~

Net Cash Flows

NPV per Period

Cumulative NPV

$

$

-6,392,927

-6,371,117

-6,371,117

-1,873,980

-1,794,954

-8,166,070

-1,765,566

-1,606,649

-9,772,719

-2,054,202

-1,780,750

-11,553,469

-1,695,969

-1,399,504

-12,952,973

-1,344,203

-1,057,375

-14,010,348

0.4'1



DISCOUNTED CAS FLOW ANALYSIS
2017

Year 7

2018
Year 8

2019
Year 9

2020
Year 10

2021
Year 11

2022
Year 12

2023
Year 13

2024
Year 14

3,768,382 4,386,677 4,695,825 4,695,825 4,631,246 4,566,667 4,566,667 4,566,667

-762,265 -911,488 -1,001,729 -1,027,833 -1,034,862 -1,039,167 -1,062,546 -1,085,925

-201,200 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739
-15,066 -16,611 -15,632 -14,712 -13,848 -13,037 -12,274 -11,559

-614,780 -719,283 -720,168 -738,312 -739,571 -740,226 -754,726 -767,885
0 0 0 0 0 0 0 0

4,515

-3,149,578

o
-25,404

-3,149,578

o
-25,897

o
o

-14,068

o
a

-1,870

o
o

a

°
o
o

-1

o

°
-1,675

-999,911

-751,878

-14,762,225

-662,918

-479,774

-15,241 ,999

2,717,489

1,789,966

-13,452,034

2,686,359

1,679,710

-11,772,323

2,620,547

1,555,361

-10,216,962

2,552,014

1,437,692

-8,779,270

2,508,707

1,341,364

-7,437,906

2,472,885

1,254,997

-6,182,909



2032
Year 22

2031
Year 21

2030
Year 20

2029
Year 19

2028
Year 18

DISCOUNTED CAS FLOW ANALYSIS
2027

Year 17

2026
Year 16

2025
Year 15

EB-2010-0381
Schedule 13r-j-----~j.------.--.il-'------..i----- ......,------....,-----....,-- .....: .....

4,566,667 4,566,667 4,566,667 4,566,667 4,566,667 4,566,667 4,341,280 4,115,893

-1,109,304 -1,132,683 -1,156,063 -1,179,442 -1,202,821 -1,226,200 -1,199,274 -1,172,349
-226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739

-10,886 -10,255 -9,663 -9,106 -8,584 -8,094 -7,634 -7,202

-779,783 -790,496 -800,096 -808,649 -816,217 -822,861 -769,877 -716,076

0 ° 0 0 ° ° ° 0

o
o °o

o
o

01 01 °
01 01 °

o
o

o
o

-1,675 -1,675 -1,675 18,362 18,362

2,438,280 2,404,818 2,372,432 2,341,057 2,310,631 2,281,099 2,156,119 2,011,890

1,174,530 1,099,524 .1,029,576 964,314 903,398 846,515 759,646 672,809

-5,008,379 -3,908,855 -2,879,279 -1,914,965 -1,011,568 -165,053 594,593 1,267.402

8,185,388

1.35



20402039203820372036

DISCOUNTED CAS FLOW ANALYSIS
203520342033
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iii , , , j , ,

Year 23 Year 24 Year 25 Year 26 Year 27 Year 28 Year 29 Year 30

4,115,893 4,115,893 4,115,893 4,115,893 4,115,893 4,115,893 4,115,893 4,115,893

-1,192,620 -1,212,891 -1,233,162 -1,253,434 -1,273,705 -1,293,976 -1,314,247 -1,334,518

-226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739

-6,796 -6,416 -6,059 -5,724 -5,410 -5,116 -4,840 -4,581

-721,307 -725,816 -729,645 -732,837 -735,429 -737,457 -738,955 -739,954
0 0 0 0 0 0 0 0

o
o

o
o

o
o

o
o

01 0

01 0

o
o

a
o

-1,452 -1,452 -1,452 -1,452 =.~,~~~~J -1,452 -1,452- -1,452

1,966,979 1,942,579 1,918,835 1,895,707 1,873,158 1,851,153 1,829,660 1,808,648

624,189 585,109 548,577 514,414 482,457 452,552 424,559 398,349

1,891,590 2,476,700 3,025,277 3,539,691 4,022,148 4,474,700 4,899,259 5,297,608



DISCOUNTED CAS FLOW ANALYSIS
2041 2042 2043 2044 2045 2046 2047 2048

Year 31 Year 32 Year 33 Year 34 Year 35 Year 36 Year 37 Year 38

4,115,893 4,115,893 4,115,893 4,115,893 4,115,893 4,115,893 4,115,893 4,115,893

-1,354,789 -1,375,061 -1,395,332 -1,415,603 -1,435,874 -1,435,874 -1,435,874 -1,435,874

-226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739 -226,739
-4,338 -4,111 -3,898 -3,698 -3,511 -3,336 -3,172 -3,019

-740,485 -740,576 -740,253 -739,541 -738,463 -743,845 -748,903 -753,658
0 0 0 0 0 0 0 0

o
a

o

o
o
o

o
o

o
01 01 01 01 0
01 01 01 01 0

-1,4521 -1,452 -1,452

-~-~g~_~~==;I]
1,788,089 1,767,954 1,748,219 1,728,860 1,709,853 1,706,099 1,701,205 1,696,603

373,801 350,804 329,254 309,056 290,120 274,774 260,058 246,170

5,671,409 6,022,213 6,351,468 6,660,524 6,950,644 7,225,418 7,485,476 7,731,646



2049
Year 39

4,115,893

-1,435,874
-226,739

-2,875

-758,127

o

2050
Year 40

4,115,893

-1,435,874
-226,739

-2,741

-762,328

o
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o
o
o

o
o
o

1,692,278

233,061

7,964,707

1,688,211

220,682

8,185,388





Forest City Bible Church
1889 Wonderland Rd. N.

London, Ontario

N6G 5C]

The Board of Govemors

University of Western
22312 Wonderland Rd N

Ilderton, Ontario

NOM 2AO

Clarence Harold Jackson

Nancy Evelyn Jackson
22231 Wonderland Rd. N.
Ilderton, Ontario NOM 2AO

Edwin Frank Brown
Teresa Mary Frances Brown
22101 Wonderland Rd. N.,
R. R. #1

Ilderton, Ontario NOM 2AO

Loretta Poier
13915 Medway Rd.
R. R. #1

Arva, Ontario NOM 1CO

Michael Thomas Murphy

Part of PIN 08138-0234 LT
Part of the South Half of Lot 2], Concession 5
London, London Township

Gate Station 20M X 35M

Part of PIN 081390043

Part North Half Lot 20 Concession 9
Middlesex CentreTWP/London TWP

Part of PIN 081390045

South Half Lot 21, Concession 9
Middlesex CentreTWP/London TWP

Part of PIN 081390024
Part North Half Lot 21 and North Ha]f Lot 22
Concession 8
Middlesex Centre/London TWP

Part of PIN 081390019
Part South Half Lot 21 Concession 8
Middlesex Centre/London TWP

Part of PIN 0813800]5

Pipeline

86M X5M

Access

100M X 5M

0.0429

0.0429

0.0499

20 metres Wide

20 metres Long

10 met.-es Wide

20 metres Long

10 metres Wide
20 metres Long
10 metres Wide
20 metres Long

10 metres Wide
20 metres Long

10 metres Wide

20 metres Long

10 metres Wide

0.0399 Ha

0.0199 Ha

0.0199 Ha

0.0199 Ha

0.0199 Aa

0.0199 Aa

0.0199 Ha
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Richard Floyd Heard

21669 Wonderland Rd.

Arva, Ontario NOM 1CO

Morris Zaifman Holdings Ltd

180 Adelaide St

London, Ontario N5Z 3L1

Part North Half Lot 21, Concession 7

London Township

Part of PrN 081380207
Part South Half Lot 21 Concession 7

Middlesex Centre /London TWP

Part of PIN 081380211

Part of North Half Lot 21 Concession 6

Middlesex Centre/London TWP

20 metres Long

10 metres Wide
20 metres Long

10 metres Wide

20 metres Long

0.0199 Ha

0.0199 Aa
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The Bell Telephone Part of PIN 081380079 10 metres Wide 10.0199 Ha
Company of Canada Part South Lot 21 Concession 6 20 metres Long

100 Dundas Str. London Township

London, Ont, N6A 4L6 10 metres Wide

20 metres Long 10.0199 Aa

Vista Wood Estates ltd IPart of PIN 081380238
1200 Riverside Dr. 1 Suite 15 Part Lot 21 Concession 5 10 metres Wide

London, Ontario N6H 5C6 London/London Township 20 metres Long 10.0199 Ha



Sab Realty Limited

c/o Richard Lubell
300 Dundas St.,

London. Ontario N6B 1T6

Part of PIN 081380244

Part of the South Half Lot 21 Concession 5

London/London Township

20 metres Wide
20 metres Long 0.0399 Ha

EB-20 10-0381
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PIPELINE EASEMENT

Between

(herein called the "Transferor")

and

UNION GAS LIMITED
(herein called the "Transferee")

This Easement is an easement in Gross

£B-2010-038]
Schedule 15

Lands File No.:

Cheque No.:

Project:

Acct No.:

(the "Easement")

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly described as:
PIN: Insert Legal (hereinafter called the "Transferor's Lands").

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands of the Transferee's
lands the right, liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands
more particularly described as being PIN: Insert Legal Being Part ofthe PIN (hereinafter
referred to as the "Lands") to survey, lay, construct, maintain, inspect, patrol, alter, remove, replace, .reconstruct,
repair, move, keep, use and/or operate one Pipe line for the transmission of pipeline quality natural gas as defined
in The Ontario Energy Board Act S.O. 1998 (hereinafter referred to as the "Pipeline") including therewith all such
buried attachments, equipment and appliances for cathodic protection which the Transferee may deem necessary
or convenient thereto, together with the right of ingress and egress at any and all times over and upon the Lands
for its servants, agents, employees, those engaged in its business, contractors and subcontractors on foot and/or
with vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually covenant
and agree each with the other as follows:

1. In consideration of the sum of DOLLARS ($ ) of lawful money of Canada (hereinafter called
the "Consideration"), which sum is payment in full for the rights and interest hereby granted and for the rights and
interest, if any, acquired by the Transferee by expropriation, including in either or both cases payment in full for all
such matters as injurious affection to remaining lands and the effect, if any, of registration on title of this document
and where applicable, of the expropriation documents, subject to Clause 12 hereof to be paid by the Transferee to
the Transferor within 90 days from the date of these presents or prior to the exercise by the Transferee of any of
its rights hereunder other than the right to survey (whichever may be the earlier date), the rights, privileges and
easement hereby granted shall continue in perpetuity or until the Transferee, with the express written consent of
the Transferor, shall execute and deliver a surrender thereof. Prior to such surrender Transferee shall remove all
debris as may have resulted from the Transferee's use of the Lands from the Lands and in all respects restore the
Lands to it's previous productivity and fertility so far as is reasonably possible, save and except for items in
respect of which compensation is due under Clause 2. hereof. Transferor and Transferee hereby agree that
nothing herein shall oblige Transferee to remove the Pipeline from the Lands as part of Transferee's obligation to
restore the Lands.

2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due compensation for
any damages to the Lands resulting from the exercise of any of the rights herein granted, and if the compensation
is not agreed upon by the Transferee and the Transferor, it shall be determined by arbitration in the manner
prescribed by the Expropriations Act, R.S.O. 1990, Chapter E-26 or any Act passed in amendment thereof or
substitution therefore. Any gates, fences and tile drains curbs, gutters, asphalt paving, lockstone, patio tiles
interfered with by the Transferee shall be restored by the Transferee at its expense as closely as reasonably
possible to the condition and function in which they existed immediately prior to such interference by the
Transferee and in the case of tile drains, such restoration shall be performed in accordance with good drainage
practice and applicable government regulations.

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but excluding valves,
take-offs and fencing installed under Clause 9 hereof) shall be laid to such a depth that upon completion of
installation it will not obstruct the natural surface run-off from the Lands nor ordinary cultivation of the Lands nor
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any tile drainage system existing in the Lands at the time of installation of the Pipeline nor any planned tile
drainage system to be laid in the Lands in accordance with standard drainage practice, if the Transferee is given
at least thirty (30) days notice of such planned system prior to the installation of the pipeline; provided that the
Transferee may leave the Pipeline exposed in crossing a ditch, stream, gorge or similar object where approval
has been obtained from the Ontario Energy Board or other Provincial Board or authority having jurisdiction in the
premises. The Transferee agrees to make reasonable efforts to accommodate the planning and installation of
future tile drainage systems following installation of the pipeline so as not to obstruct or interfere with such tile
installation.

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the Lands
and unless otherwise agreed to by the Transferor, shall remove all debris as may have resulted from the
Transferee's use of the Lands therefrom and in all respects restore the Lands to its previous productivity and
fertility so far as is reasonably possible, save and except for items in respect of which compensation is due under
Clause 2 hereof.

5. The Transferee shall indemnify the Transferor for any and all liabilities, damages, costs, claims, suits and
actions which are directly attributable to the exercise of the rights hereby granted, except to the extent of those
resulting from the gross negligence or wilful misconduct of the Transferor.

6. In the event that the Transferee fails to comply with any of the requirements set out in Clause 2, 3, or 4
hereof within a reasonable time of the receipt of notice in writing from the Transferor setting forth the failure
complained of, the Transferee shall compensate the Transferor (or the person or persons entitled thereto) for any
damage, if any, necessarily resulting from such failure and the reasonable costs if any, incurred in the recovery of
those damages.

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor's Lands, other than
the Lands, without the consent of the Transferor. In case of emergency the right of entry upon the Transferor's
Lands for ingress and egress to and from the Lands is hereby granted. The determination of what circumstances
constitute an emergency, for purposes of this paragraph is within the absolute discretion of the Transferee, but is
a situation in which the Transferee has a need to access the pipeline in the public interest without notice to the
Transferor, subject to the provisions of paragraph 2 herein. The Transferee will, within 72 hours of entry upon
such lands, advise the Transferor of the said emergency circumstances and thereafter provide a written report to
Transferor with respect to the resolution of the emergency situation,The Transferee shall restore the lands of the
Transferor at its expense as closely as reasonably practicable to the condition in which they existed immediately
prior to such interference by the Transferee and in the case of tile drains, such restoration shall be performed in
accordance with good drainage practice.

8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over the lesser
of the Lands or a six (6) metre strip centered over the Pipeline, and except as may be necessary for any of the
purposes hereby granted to the Transferee, provided that without the prior written consent of the Transferee, the
Transferor shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on, over
or through the Lands any pit, well, foundation, pavement, building, mobile homes or other structure or installation.
Notwithstanding the foregoing the Transferee upon request shall consent to the Transferor erecting or repairing
fences, hedges, pavement, lockstone constructing or repairing tile drains and domestic sewer pipes, water pipes,
and utility pipes and constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the
Lands or any portion or portions thereof, provided that before commencing any of the work referred to in this
sentence the Transferor shall (a) give the Transferee at least (30) clear days notice in writing describing the work
desired so as to enable the Transferee to evaluate and comment on the work proposed and to have a
representative inspect the site and/or be present at any time or times during the performance of the work, (b) shall
follow the instructions of such representative as to the performance of such work without damage to the Pipeline,
(c) shall exercise a high degree of care in carrying out any such work and, (d) shall perform any such work in such
a manner as not to endanger or damage the Pipeline as may be required by the Transferee.

9. The rights, privileges and easement herein granted shall include the right to install. keep, use. operate,
service, maintain, repair, remove and/or replace in, on and above the Lands any valves and/or take-ofts subject to
additional agreements and to fence in such valves and/or take-offs and to keep same fenced in. but for this right
the Transferee shall pay to the Transferor (or the person or persons entitled thereto) such additional
compensation as may be agreed upon and in default of agreement as may be settled by arbitration under the
provisions of The Ontario Energy Board Act, S.O. 1998, or any Act passed in amendment thereof or substitution
therefore. The Transferee shall keep down weeds on any lands removed from cultivation by reason of locating
any valves and/or take-ofts in the Lands.

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may become
annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee.

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or prejudice
the Transferee's rights to acquire the Lands or any other portion or portions of the Transferor's lands under the
provisions of The Ontario Energy Board Act, S.O. 1998, or any other laws, which rights the Transferee may
exercise at its discretion in the event of the Transferor being unable or unwilling for any reason to perform this
Agreement or give to the Transferee a clear and unencumbered title to the easement herein granted.

12. The Transferor covenants that he has the right to convey this easement notwithstanding any act on his part,
that he will execute such further assurances of this easement as may be requisite and which the Transferee may
at its expense prepare and that the Transferee, performing and observing the covenants and conditions on its part
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to be performed, shall have quiet possession and enjoyment of the rights, privileges and easement hereby
granted. If it shall appear that at the date hereof the Transferor is not the sole owner of the Lands, this Indenture
shall nevertheless bind the Transferor to the full extent of his interest therein and shall also extend to any after­
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the proportion that his
interest in the Lands bears to the entire interest therein.

13. In the event that the Transferee fails to pay the consideration as hereinbefore provided, the Transferor shall
have the right to declare this easement cancelled after the expiration of 15 days from personal service upon the
Secretary, Assistant Secretary or Manager, Lands Department of the Transferee at its Executive Head Office in
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time specify by notice in
writing to the Transferor) of notice in writing of such default, unless during such 15 day period the Transferee shall
pay the said consideration; upon failing to pay as aforesaid, the Transferee shall forthwith after the expiration of
15 days from the service of such notice execute and deliver to the Transferor at the expense of the Transferee, a
valid and registerable release and discharge of this easement.

14. All payments under these presents may be made either in cash or by cheque of the Transferee and may be
made to the Transferor (or person or persons entitled thereto) either personally or by mail. All notices and mail
sent pursuant to these presents shall be addressed to the Transferor at and to the Transferee at Union
Gas Limited, P.O.Box 2001, 50 Keil Drive North, Chatham, Ontario N7M 5M1. Attention: Manager, Lands or to
such other address in either case as the Transferor or the Transferee respectively may from time to time appoint
in writing.

15 The rights, privileges and easement hereby granted are and shall be of the same force and effect as a
covenant running with the land and this Indenture, including all the covenants and conditions herein contained,
shall extend to, be binding upon and enure to the benefit of the heirs, executors, administrators, successors and
assigns of the Parties hereto respectively; and, wherever the singular or masculine is used it shall, where
necessary, be construed as if the plural, or feminine or neuter had been used, as the case may be.

16. The Transferor hereby acknowledges that this transfer will be registered electronically and the Transferor
hereby authorizes the Transferee to complete the registration of this transfer.

DATED this day of January 2010

Name & Title:

I have authority to bind the corporation

Name & Title:

I have authority to bind the corporation

Address:

UNION GAS LIMITED

Name: Mervyn R. Weishar
Senior Lands Agent

I have authority to bind the Corporation

Additional Information: (if applicable)

Solicitor:

Telephone:
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Municipality of Chatham-Kent

Province of Ontario

DECLARATION REQUIRED UNDER
SECTION 50 OF THE PLANNING
ACT, R.S.O. 1990, as amended

I, Mervyn R. Weishar, of the City of Municipality of Chatham-Kent ,in the Province of Ontario.

DO SOLEMNLY DECLARE THAT

1. I am, Senior Lands Agent Lands Department of Union Gas Limited, the Transferee in the attached
Grant of Easement and as such have knowledge of the matters herein deposed to.

2. The use of or right in the land described in the said Grant of Easement is being acquired by Union Gas
Limited for the purpose of a hydrocarbon transmission line within the meaning of part VI of the Ontario Energy
Board Act, 1998.

AND I make this solemn declaration conscientiously believing it to be true and knowing that it is of the same force
and effect as if made under oath, and by virtue of The Canada Evidence Act.

DECLARED before me at the
Municipality of Chatham-Kent,
in the Province of Ontario

this day of January ,2010

A Commissioner, etc.
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Summary of Comments

TO BE FILED WHEN RECEIVED
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TOTAL ESTIMATED ENVIRONMENTAL COSTS

LONDON REINFORCEMENT
PIPELINE PROJECT

Pre-Construction

• Environmental Report
• Archaeology Assessment Report
• Stage 2 Archaeological Review
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Total Pre-Construction

Construction

• Monitoring

Total Construction

Post Construction

• Post Construction Report

Total Post Construction

Total Estimated Environmental Costs

$

$

$

$

50,000

5,000

5,000

60,000




